
MINUTES 

TOWN OF DARIEN BOARD OF EDUCATION CENTRAL OFFICE/ 

MATHER CENTER BUILDING COMMITTEE 

 

Tuesday, August 13, 2013  

 

A regular meeting of the Town of Darien Board of Education Central Office/Mather Center 

Building Committee was held on August 13, 2013.  Present were Chairman David Campbell, Vice 

Chairman Robin Woods, John Hertz, and Elizabeth Hagerty-Ross.  Also present was Clerk of the 

Works John Ryan and BOE Facilities Director Mike Lynch. Louis Gesauldi was absent. 

 

The meeting was called to order at 12:02 p.m. 

 

NEW BUSINESS 

a) Project Update on Board of Education Central Office Phase 

Mr. Ryan explained that some of the generator pricing doesn’t conform to the contract and is 

being reviewed. Mr. Lynch is coordinating the final phases of the elevator installation so that 

the state inspection may be scheduled and the elevator put into operation. Miscellaneous 

items: duct work, railings, roof screening and conference room lighting were discussed. 

 

b) Project Update on Mather Center Phase 

Chairman Campbell reported that the apparent low bidder for the General Contractor of the 

Mather Community Center is Garsan Construction of Berlin, CT. A meeting is scheduled for 

Thursday, August 15, 2013 with representatives of Garsan Construction to discuss sub-

contractors, pricing and anything unclear in the bid.  

 

Work on hazardous materials remediation is complete and demolition is almost complete at 

this time.  

 

c) Other Items of Relevance to the Committee 

Amy Allen, Director of the Darien Arts Center, noted that the programs for the Arts Center 

are scheduled to begin on October 1
st
 and inquired about possible interruptions of water and 

electricity. John Ryan explained that with every similar building project there are sometimes 

unexpected interruptions in service but advised the Arts Center to contact him if any 

problems with water or electricity arise and he will address them. 

Lisa Thoren asked about soundproofing materials and Mr. Campbell said that was already a 

consideration. He also mentioned that sample building materials were available for her 

review in the Selectman’s office.  

d) Approval of Minutes  

Ms. Woods moved, seconded by Mrs. Hagerty-Ross, to approve the minutes of July 23, 

2013.  The motion passed 3-0. 

 

ADJOURNMENT 

John Hertz moved to adjourn. The meeting was adjourned at 12:20 p.m. 

 

Respectfully submitted 

 

 

Linda O’Leary 

Recording Secretary 


